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Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

THE PURPOSE OF THIS MODIFICATION IS AS FOLLOWS:

UNDER CLIN 0001AD, CHANGE THE SHIP TO ADDRESS FROM NEW CUMBERLAND, PA TO TEXARKANA, TX.

UNDER CLIN 0001AD, ACCELERATE THE DELIVERY SCHEDULE ON THE TOTAL QUANTITY OF 1,045 EACH. 144 EACH PER MONTH DUE 15 OCT 2004 THROUGH 15

MARCH 2005 AND THE FINAL DELIVERY QUANTITY OF 181 EACH DUE 15 APRIL 2005.  IN CONSIDERATION FOR THE DELIVERY ACCELERATION, THE

GOVERNMENT AGREES TO INCREASE THE UNIT PRICE BY $140.73 FOR A TOTAL PRICE ADJUSTMENT OF $147,062.85.

THIS SUPPLEMENTAL AGREEMENT CONSTITUTES FULL AND FINAL PAYMENT, DISCHARGE, ACCORD, SATISFACTION, AND SETTLEMENT OF ANY AND ALL CLAIMS,

DEMANDS, OR CAUSES OF ACTION, ACTUAL OR CONSTRUCTIVE, LEGAL, EQUITABLE, CONTRACTUAL, OR ADMINISTRATIVE THAT TOTAL CONCEPTS OF DESIGN,

INC. HAS OR MAY HAVE AGAINST THE GOVERNMENT ARISING OUT OF OR RELATING TO THE SUBJECT DELIVERY SCHEDULE ACCELERATION, AND ANY AND ALL

OTHER CLAIMS, DEMANDS OR CAUSES OF ACTION, KNOWN OR UNKNOWN FROM THE DATE OF CONTRACT AWARD THROUGH THE DATE OF SUBJECT MODIFICATION.

ACCORDINGLY, TOTAL CONCEPTS OF DESIGN, INC. IS HEREAFTER BARRED FROM ASSERTING ANY SUCH CLAIM, DEMAND, OR CAUSE OF ACTION.

EARLIER DELIVERIES ARE ACCEPTABLE.

THE TOTAL PRICE UNDER DELIVERY ORDER 0003 IS HEREBY INCREASED BY $147,062.85 FROM $668,643.25 TO $815,706.10.

ALL OTHER TERMS AND CONDITIONS REMAIN THE SAME.

                                               *** END OF NARRATIVE A 002 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001AD        PRODUCTION QUANTITY                                       1045         EA   $     780.58000  $        815,706.10              ___________________                                                          ______________   __________________

              NOUN: RACK,STORAGE,SMALL

              PRON: M141S313M1    PRON AMD: 03    ACRN: AA

              AMS CD: 070011H9H9R

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W52H093316A174  W45G19    J                1

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001              144           15-OCT-2004

                 002              144           15-NOV-2004

                 003              144           15-DEC-2004

                 004              144           15-JAN-2005

                 005               20           15-FEB-2005

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W45G19)   XR W390 RED RIVER MUNITIONS CTR

                         HIGHWAY 82 WEST CL V TPF

                         GATE 44 BLDG 184

                         TEXARKANA             TX 75507-5000

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE20-03-D-0064/0003

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               002  W52H093316A175  W62G2T    J                1

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001              124           15-FEB-2005

                 002              127           15-MAR-2005

                 003         DELETED

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W62G2T)   XU DEF DIST DEPOT SAN JOAQUIN

                         TRANSPORTATION OFFICER

                         PO BOX 960001
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

                         STOCKTON              CA 95296-0130

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE20-03-D-0064/0003

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               003  W52H093316A176  W45G19    J                1

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               17           15-MAR-2005

                 002              181           15-APR-2005

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W45G19)   XR W390 RED RIVER MUNITIONS CTR

                         HIGHWAY 82 WEST CL V TPF

                         GATE 44 BLDG 184

                         TEXARKANA             TX 75507-5000

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE20-03-D-0064/0003
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0001AD  M141S313M1             AA       2        $         668,643.25  $         147,062.85            $         815,706.10

        070011H9H9R

                                                                           _________________

                                                         NET CHANGE    $         147,062.85

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        97   X4930AC6G 6D           26FB  S11116                W52H09           $         147,062.85                                                                                                          __________________

                                                                                          NET CHANGE    $         147,062.85

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $         668,643.25              $         147,062.85              $         815,706.10
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